Renton Library-Liberty Park

Budget vs. Actual Review

Acct 8.9M update | K Renton Paid | | Budget
Directly (not in |

[No. Category Budget : i ”302) . SRR $..:] Available

60100 [LAND 40,700 39,989

60200 |[CONSTRUCTION 6,679,903 |- 6,679,903

60300 |FURNITURE & EQUIPMENT 0 : 0
KCLS Funded

60400 |MATERIAL 0 0
KCLS Funded

60500 |OFFSITE DEVELOPMENT 165,000 165,000

60600 |OWNERS COST 2,014,397 | 1,937,258

TOTALS 302 Budget 8,900,000 | 77,8 8,822,150

Renton Liberty Park BUDGET ANALYSIS. xlsx
Summary Renton Liberty Park
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Renton Library-Liberty Park
Budget vs. Actual Review
Acct 8.9M update | KC Renton Paid . Budget
Directly (not in : 3
No. Category Budget 302) a Available
60100 LAND
60110 [01001 Land Acquisition 0 0 0 0 0
60110 01010 Interest 0 0 0 0 0
60110 |[01100 Site Feasibility Study 15,000 0 0 0 0 15,000
60110 [01200 Environmental Analysis 12,000 711 0 0 711 11,289
60110 (01300 Hazardous Waste Cleanup 0 0 0 0] 0
60110 [01400 Demoalition 0 0 0 0 0
60110 |[01500 Surveying 10,000 0 0 0 0 10,000
60110 [01700 Contingency 3,700 0 0 0 0 3,700
TOTAL LAND 40,700 711 0 0 0 711 39,989
Per report from City of Renton
60200 CONSTRUCTION
60210 |03001 Construction Base Pricej 5,240,193 0 0 0 0| 5,240,193
Change Orders - 10% of
60210 [03200 Construction 524,019 0 0 0 0 524,019
60210 [03300 WSS Tax 9.5% 547,600 0 0 0 0 547,600
6,311,812 0 0 0 0] 6,311,812
60210 |[03400 Additional Contracts 50,000 0 0 0 0 50,000
60210 [03420 Signage - Exterior 0 0 0 0 o 0
Contingency - 5%(of all
60210 [03900 of above) 318,091 0 0 0 0 318,091
368,091 0 0 0 0 0 368,091
TOTAL CONSTRUCTION 6,679,903 0 0 0 0 0| 6,679,903
60300 FURNITURE & EQUIPMENT - KCLS ONLY
60320 |[04100 Fixtures & Furniture 0 0 0 0
60320 |04200 Shelving = 0 0 0 0
60320 {04200 Vode Lighting for shelveq g 0 0 0] 0
60320 |04300 Office Systems 2 0 0 0 0
60320 104400 Wayfinding 5 0] 0 0 0
60320 {05100 Startup Supplies § 0 0 0 0
60320 105200 Computer Equipment 0 0] 0 0
60320 {05500 Contingency - 10% 0 0 0 0
» TOTAL FURNITURE AND EQUIPMENT 0 0 0 0 0 0 0
60400 MATERIALS
KCLS
60460 |07100 Library Materials Stockpil Funded 0 0 0 0
TOTAL MATERIALS 0 0 0 0 0 0 0
: : Renton Liberty Park BUDGET ANALYSIS.xlsx
Summary Renton Liberty Park
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Renton Library-Liberty Park

Budget vs. Actual Review

Acct 8.9M update KCLS Paid, KCLSPald, Renton Paid [ Budget
_invoiced to’ | remains w/ | Directly (notin |
No. Category Budget o Gty o KCLS 302) Available
60500 OFF SITE DEVELOPMENT
60510 |06100 Mitigation Payments 0 0] 0 0 0 0
60510 06200 Street Improvements 0 0] 0 0 0 0
60510 [06300 Road Improvements -0 0] 0 0 0 0
60510 {06400 Utilities 150,000 0 0] 0 0 150,000
60510 |06500 Contingency 15,000 0 0 0 0 15,000
TOTAL OFF SITE DEVELOPMENT 165,000 0 0 0 0 165,000
60600 OWNERS COST
60610 02100 Soils/Boring Tests 50,000 24,745 0 0 24,745 25,255
60610 02150 Surveying 40,000 13,545 0 0 13,545 26,455
60610 02200 Traffic Study 7,500 0 0 0 0 7,500
60610 |02500 Permits & Fees 250,000 4,120 0 0 4,120 245,880
60610 |02600 Legal Fees 2,500 0] 0 0 0 2,500
60610 [02700 Inspections - QC 10,000 46 0 0 46 9,954
60610 |02800 Misc. Expenses 25,000 0 0 0 0 25,000
60610 |02850 Project Management 150,000 0 0 0] 0] 150,000
60610 02910 Consultant Basic Servicg 532,500 34,091 0 o] 34,091 498,409
Architectural Addenda
60610 (02910 Allowance 50,000 0 0 0 0 50,000
Consuitant Additional
60610 02920 Services 110,000 0 0 0 0 110,000
60610 02920 Record Sets 25,150 25,150
60610 02920 As Built Revisions 7,800 o 0 0 0 7,800
60610 02920 Public Process 51,000 51,000
60610 ]02920 KCLS Consultant Coordi| 4,600 4,600
60610 02920 Cost Consuitant Coordin 45,726 45,726
60610 02920 Hardware Consultant 6,483 6,483
60610 ]02920 . Lighting Design 43,770 43,770
60610 02920 Acoustical 29,340 29,340
60610 02920 Interiors 73,839 73,839
60610 02920 Data/AV 34,990 34,990
60610 |02920 Landscape Architect 19,960 19,960
60610 102920 Civil Engineering 29,620 29,620
60610 02920 Sprinkler Review 11,402 11,402
Additional Mechanical- :
60610 (02920 Plumbing : 21,500 21,500
60610 02920 Enhanced CA Services 98,000 98,000
60610 102930 Reimbursable Expenses 35,145 592 0 0 592 34,553
Art Commission &
60610 02940 Installation 5,000 0 0 0 0 5,000
60610 02980 Moving Expenses 40,000 0 0 0 0 40,000
60610 02985 Building Commissioning 20,000 0 0 0 0 20,000
60600 [02990 Contingency - 10% 183,572 0 0 0 0 183,572
0
TOTAL OWNER COSTS 2,014,397 77,139 0 0 77,138 | 1,937,258
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ROEN

ASSOCIATES

Construction Cost Summary

Owner: King County Library System

Cost Summary
Bid ltem Description Total Cost Gross Floor Area $/BGSF
Library .
Building Construction $4,892,246] 15,400 $317.68
Site Work $347,947 15,400 $22.59

Grand Total Estimated Construction Cost

$5,240,193

15,400

$340.27

Major Building System - Library Building & Site

Subtotal Site Only

347,947

Gross Floor Area $/BGSF
ltem Description Total Cost .
(Gross Site Area) ($/ Site GSF )

1 Structure $ 766,711 15,400 $49.79

2 Enclosure $ 1,450,159 15,400 $94.17

3 Interiors $ 744,297 15,400 $48.33

4 Plumbing $ 163,799 15,400 $10.64
5 HVAC $ 686,676 15,400 $44.59§

6 Fire Protection $ 61,781 15,400 $4.01

7 Electrical $ 689,019 15,400 $44.74

8 Special Construction & Select Demolition $ 329,805 15,400 $21.42

Subtotal Building Only $ 4,892,246 $317.68

9 Site Preparation $ 146,350 15,400 $9.50
10 Site Improvements $ 147,772 15,400 $9.60}

11 Site Civil / Mechanical / Electrical Utilities $ 53,825 15,400 ‘$3.50

COMMENTS:

Grand Total Estimated Construction Cost - Base Bid

Construction Direct & Indirect Costs ONLY

$5,240,193

GC Mark-up's, Contingencies, & Escalation ARE included as applicable

SEE Estimate Detail & Estimate Notes for Additional Comments

Cost Summary Page 1
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Estimate Notes

RGEN

ASSOCHIATEE

owner: King County Library System

1 Libre Project: Renton Library at River-SD Pricing March 11, 2013 Update
No. REF | DATE |ITEM
The Following are NOT Included in the Estimate:
1 AJE/C Design Fees
2 Legal Consultation Fees
3 Project Management Fees
4 Plan Review Fees - See Below
5 Building Permit Fees - See Below
6 Testing & Inspection Fees
7 Washington State Sales Tax
8 Structural and/or Seismic Upgrades to the Existing Building Systems
9 Project Phasing and / or Future Work
10 FF&E ltems / Furniture Systems
11 Builder's Risk Insurance over Normal Amounts
12 Owner Project and / or Change Order Contingencies
13 Cost Escalation Beyond the Mid-point of Construction

Roen Associates

Estimate Notes Page 1
Design Development Estimate




Renton Library-Cedar River Site SD Estimate R@EN
. A3S0CIATES
Project Owner: King County Library System Architect: Miller Hull General Contractor Markups:
Project Name: Renton Library at River-SD Pricing Duration: 12 Mnths General Conditions 5.00%
Project Location: Renton, WA Project GSF: 15400 General Contractors Fee ! 7.00%
Start Date: TBD Structure GSF: 15400 Estimate Contingency 15.00%
Estimate Date: March 11, 2013 Update Site GSF: 27166 Escalation 3.50%
ESMWY Unit of Unit Total Estimated Estimated Cost Cost per % of
Quantity Measure Cost w/GC Markups BGSF Total
A10 |Foundations 15,400 BGSF $18.32 $282,133 $377,282 $24.50 7.20%
A20 |Basement Construction 15,400] BGSF $0.60 $9,300 $12,436 $0.81 0.24%
A SUBSTRUCTURE $291,433 $389,718 $25.31 7.44%
B10 [Superstructure 15,400; BGSF $18.31 $281,917 $376.993 $24.48 7.19%
? B20 |Exterior Enclosure 15,400] BGSF $49.94 $769,148 $1.028.540 $66.79 19.63%
B30 {Roofing 15,4001 BGSF $20.47 $315,289 $421,619 $27.38 8.05%
B SHELL $1,366,354 $1,827,152 $118.65 34.87%
C10 [Interior Construction 15,400{ BGSF $18.74 $288,640 $385,983 $25.08 7.37%
C20 |Stairs 15,400] BGSF $0.00 30 $0 $0.00
C30 |Interior Finishes 15,400f BGSF $17.14 $264,000 $353,032 $22.92 6.74%
C INTERIORS $552,640 $739,015 $47.99 14.10%
D10 [Conveying Systems 15,400 BGSF $0.00 50 $0 $0.00
. ‘ D20 {Plumbing 15,400 BGSF $7.95 $122,490 $163,799 $10.64 3.13%
; D30 [HVAC 15,400f BGSF $33.34 $513,500 $686,676 $44.59 13.10%
D40 [Fire Protection - ] 15400| BGSF [  $3.00 ; $46,200 $61.781 $4.01 1.18%
D50 |Electrical 15,400| BGSF $33.46 $515,252 $689,018 $44.74 13.15%
D SERVICES $1,197,442 $1,601,274 $103.98 30.56%
E10 [Equipment 15,400{ BGSF $0.26 $3,950 §5,282 $0.34 0.10%
E20 [Fumishings 15,400f BGSF $0.00 30 $0 $0.00
E EQUIPMENT & FURNISHINGS $3,950 $5,282 $0.34 0.10%
F10 |Special Construction 15,400| BGSF $0.00 30 $0 $0.00
F20 |Selective Demolition 15,400{ BGSF $16.01 $246.630 $329,805 $21.42 6.29%
F SPECIAL CONSTRUCTION & DEMOLITION $246,630 $329,805 $21.42 6.29%
Building Construction Direct Cost v —
G10 |Site Preparation 27,166f SGSF $4.03 $109,441 $146,350 $9.§0 2.79%
G20 |Site Improvements 27,166) SGSF $4.07 $110,505 $147,772 $9.60 2.82%
G30 |Site Civil / Mechanical Utilities 27,166 SGSF $1.21 $32,751 $43,798 $2.84 0.84%
G40 |[Site Electrical Utilities 27,166| SGSF $0.28 $7.500 $10,029 $0.65 0.19%
G390 |Other Site Construction 27,166| SGSF $0.00 $0 $0 $0.00
Sitework Direct Cost 6.64%
Total Direct Cost $3,918,646 $5,240,193 | $34027| 100.00%
Roen Associates Library Estimate Detail Page 1
Schematic Design Estimate




Renton Library-Cedar River Site SD Estimate

Project Owner: King County Library System
Renton Library at River-SD Pricing

March 11, 2013 Update

Project Name:
Estimate Date:

ROEN

£83S0ClATES

DETAILED ESTIMATE

A10 [Foundations

Unit of Unit
Measure

Total Estimated
Cost

Estimated Cost
w/GC Marku

Cost per
GSF

% of

Foundations

Special Foundations

Special Foundations
Mat Foundations
Mat Foundation at Augercast Piers 404 cy 275.00 $111,100 $148,568 $9.65
Bored / Augured Piles-Augercast 24" with Reinforcment 2,100 LF 55.00 $115,500 $154,452 $10.03
Augercast Piling
Export Spoils 311 CcY 30.00 $9,333 $12,481 $0.81
Slab over Precast Tees
General Slab Repairs/Strengthening
Allowance for Leveling 15,400 sf 1.00 $15,400 $20,594 $1.34
Structurat Edge Repairs 15,400 sf 2.00 $30,800 $41,187 $2.67
Subtotal Foundations 15,400 | BGSF $18.32 $282,133 $377,282 7.2%

A20 |Basement Construction

Basement Construction

Basement Wails

Basement Walls

Basement Wall Construction

10" concrete wall at Line A

124 LF 75.00

$9,300

$12.436

15,400

$12,436

B10 {Superstructure

Superstructure

Floor Construction

Floor / Roof Construction

Floor Construction

Floor/ Roof Construction

Structural Steel Construction

Structural Steel Frame

Horizontal - Floor / Roof

Mechanical Unit Support Framing area 326 SF 15.00 $4,890 $6,539 $0.42
W members at 12' o/c see plan 3| TONS 3,500.00 $11,813 $15,796 $1.03
W27x84 10.00 § TONS 3,500.00 $35,000 $46,804 $3.04
W27x84 1} TONS 3,500.00 $3,719 $4,973 $0.32

Roen Associates

Library Estimate Detail
Schematic Design Estimate
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Renton Library-Cedar River Site SD Estimate

RGEN

AB830ClATES

DETAILED ESTIMATE Unit of Unit Total Estimated Estimated Cost Cost per % of
No. |Description Quantity Measure Cost Cost w/GC Markup GSF Total
wWex10 0.11| TONS 3,500.00 $368 $491 $0.03
W18x35 3| TONS 3,500.00 $11,925 $15,947 $1.04
Braced-Frames
Diagonat / Bracing 10.0| tons 3,300.00 $33,000 $44,129 $2.87
Miscellaneous @ 15% 4] tons 3,300.00 $11,880 $15,886 $1.03
Hoisting 1 Isum 10,000.00 $10,000 $13,372 $0.87
Other Steel Construction
Misc Steel Allowance
GSF Structure (Incl Roof Areas)
5 diagonal pipe brace-fine 5 16 EA wibraced frames
HSS 5x3x3/8 Diagonal Brace 4 EA wibraced frames
1/2" threaded rod tee stem bracing 9 EA 750.00 $6,750 $9,026 $0.59
Cont 8x8x1/2 w/3/4" epoxy grout rods 249 LF 75.00 $18,675 $24,973 $1.62
Roof Construction
Roof Construction
Structural Steel Construction
Mechanical Unit Support Framing area 326 SF 15.00 $4,890 $6,539 $0.42
1 1/2" x 22 ga metal roof deck at Overhang/Enfry 5,181 | SF $5.00 $25,905 $34,641 $2.25
Operable Partition Support 45 LF 50.00 $2,250 $3,009 $0.20
Strenghten Connections/add blocking at dragstrut 121 LF 75.00 $9,075 $12,136 $0.79
Bent W6x15x18' at 40" o/c 130 EA 385.00 $50,050 $66,929 $4.35
Roof Structure
Wood
Tapered TJL at 48" o/c with Plywood Sheathing 3,269 SF 12.00 $39,228 $52,457 $3.41
Other Roof Construction
Mechanical & Misc Curbs 1] Isum 2,500.00 $2,500 $3,343 $0.22
Subtotal Superstructure 15,400 | BGSF $18.31 $281,917 $376,993 $24.48 7.2%
B20 |Exterior Enclosure
Exterior Enclosure
Exterior Walls
Exterior Walls
Exterior Sealants
Caulking / Sealants Allowance 15,400 | gvsf 1.00 $15,400 $20,594 $1.34
Exterior Painting ,
All Areas 15,400 gvsf 2.00 $30,800 $41,187 $2.67
Cold-Formed Metal Framing System
Exterior Walls
Framed Walls 3,358 sqft 12.00 $40,296 $53,886 $3.50
Incl: Framing & Exterior Sheathing
Metal Panel Wall System \
Aluminum Plate System with Exposed Fasteners 3,358 saft 37.50 $125,925 $168,393 $10.93

Roen Associates

Library Estimate Detail
Schematic Design Estimate
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‘Renton Library-Cedar River Site SD Estimate

RGEN

A380C1ATES

DETAILED ESTIMATE Unit of Unit Total Estimated Estimated Cost Cost per % of
No. |Description Quantity Measure Cost Cost w/GC Markup GSF Total
Vapor Retarders
Vapor Barrier 3,358 sqft 0.50 $1,679 $2,245 $0.15
Air Barrier
Weather Resistive Barrier 3,358 sqft 2.50 $8,395 $11,226 $0.73
Fluid-Applied
Building Insulation
2 1/2 " Rigid-at Metal Wall Panel System 3,358 sqft 4.00 $13,432 $17,962 $1.17
Exterior Wall Interior Skin
GWB @ Interior Face 3,358 sqft 2.00 $6,716 $8,981 $0.58
Hang; Tape; Finish
Exterior Soffits
Soffit Finish Allowance-Metal Panels (Entry Only) 1,056 sqft 25.00 $26,400 $35,303 $2.29
Exterior Windows
Exterior Windows
Exterior Standard Windows
Storefronts
Entry Vestibule Glazing Wall 528|SF 85.00 $44,880 $60,016 $3.90
Entry Vestibule Glazing Wall-inner 256|SF 85.00 $21,760 $29,098 $1.89
Glazed Curtain Wall
Glazed Aluminum Curtainwall System
Curtainwall-Translucent 4929|SF 85.00 $418,965 $560,259 $36.38
Exterior Doors
Exterior Doors
Exterior Aluminum Door-Pair 2 EA 3,500.00 $7,000 $9,361 $0.61
Exterior Aluminum Door-Single 3 EA 2,500.00 $7,500 $10,029 $0.65
—
Subtotal Exterior Encl 15,400 | BGSF $49.94 $769,148 $1,028,540 $66.79
B30 |Roofing
Roofing
Old Roof Area
Wash Existing Roof 15,387 SF 0.25 $3,847 $5,144 $0.33
New Tapered Insulation/Roof Overlay 15,387 SF 12.00 $184,644 $246,914 $16.03
New Roof Area Extension/Eave 1,056 SF 18.00 $19,008 $25,418 $1.65
Stair Treads at Perimeter Canopy 4,272 SF 15.00 $64,080 $85,691 $5.56
Mechanical Well Screen at Roof 119 LF 150.00 $17,850 $23,870 $1.55
Roof Coverings
Flashing & Sheet Metal
Sheet Metal Flashing & Trim ]
Metal Coping-Edge at New Soffit 592 Inft 20.00 $11,840 $15,833 $1.03
Metal Gutters & Downspouts
Roen Associates Library Estimate Detail Page 4
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Renton Library-Cedar River Site SD Estimate R@EN

ARSOCIATES

DETAILED ESTIMATE Unit of Unit Total Estimated Estimated Cost Cost per % of
No. |Description Quantity Measure Cost Cosl w/GC Markup GSF Total
Gutters - Perimeter 550 Inft 22.00 $12,100 $16,181 $1.05
Downspouts 120 Inft 16.00 $1,920 $2,568 $0.17
Subtotal Roofing 15,400 | BGSF $20.47 $315,289 $421,619 $27.38 8.0%

C10 |interior Construction

Interior Construction

Custom Cc Al Finishes/Features
Partitions
Partitions
Interior Fixed Partitions

s Unit Masonry Assemblies

Metal Wall Framing Assemblies
GWB Assembly - Partition
Interior Partitions at Support Areas
Frame; GWB; Finish; Acoustic Insulation
Includes Allowance for High Walls

Metal Stud Framing 6,320 sqift 4.00 $25,280 $33,806 $2.20
GWB - Hang, Tape, & Finish 12,640 sqft 2.00 $25,280 $33,806 $2.20
Acoustic Insulation 6,320 sqft 0.75 $4,740 $6,339 $0.41

Backing & Blocking / Carpentry ]
Misc Backing & Blocking Allowance 15,400 gsf 0.25 $3,850 $5,148 $0.33

Interior Glazed Partitions & Storefront

Interior Storefront-At Meeting Room-includes doors 850 sqft 65.00 $55,250 $73,883 $4.80
Sliding Acoustic Panel Doors 2 ea 15,000.00 $30,000 $40,117 $2.61
Study Glass Carrols
Study Carrols 21 allow 15,000.00 $30,000 $40,117 $2.61

interior Doors

Interior Doors

Interior Swinging Doors

Doors / Frames / Hardware
Single 9| each 1,250.00 $11,250 $15,044 $0.98
Fittings / Specialties
Fittings / Speciallties
Misc Specialties Allowance
Location 1| isum 1,500.00 $1,500 $2,006 $0.13
Undefined Specialties / Fitings 15,400 gsf 0.50 $7,700 $10,297 $0.67
Visual Display Boards
White / Marker Boards 320 sqft 14.00 $4,480 $5,991 $0.39
Tackable Wail Covering 320 sqft 11.25 $3,600 $4,814 $0.31
Back-Painted Glass Marker Boards 320 sqft 40.00 $12,800 $17,117 $1.11

Fabricated Compartments & Cubicles

Roen Associates Library Estimate Detail Page 5
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‘Renton Library-Cedar River Site SD Estimate

RGEN

4880CLATES

DETAILED ESTIMATE Unit of Unit Total Estimated Estimated Cost Cost per % of
No. |Description Quantity Measure Cost Cosl wiGC Markup GSF Total
Metal Toilet Compartments
Standard 6| each 1,000.00 $6,000 $8,023 $0.52
ADA 2} each 1,500.00 $3,000 $4,012 $0.26
Urinal Screen 3| each 350.00 $1,050 $1,404 $0.09
Interior Identifying Devices
Signage Allowance
QOccupancy / Code Signage 15,400 gsf 0.15 $2,310 $3,089 $0.20
Room ID / Wayfinding 15,400 gsf 0.25 $3.850 $5,148 $0.33
Occupancy / Code Signage
Graphic Signage Package Allowance 1] isum 2,500.00 $2,500 $3,343 $0.22
Pedestrian Control Devices
Lockers
Metal Lockers
Allowance For Staff Lockers 5| each 500.00 $2,500 $3,343 $0.22
Toilet, Bath & Laundry Accessories
Toilet Accessories
Rooms
Men's 1| each 2,500.00 $2,500 $3,343 $0.22
Women's 1| each 2,500.00 $2,500 $3,343 $0.22
Staff Restroom 1| each 500.00 $500 $669 $0.04
Finish Carpentry
Finish Carpentry
Allowance 15,400 gsf 3.00 $46,200 $61,781 $4.01

Architectural Casework

Architectural Casework-All With FF&E Budget

Subtotal Interior Construction

C20 |[Stairs

Stairs

Subtotal Stairs

15,400

C30 |interior Finishes

Interior Finishes

Wall Finishes
Tile Wall Finishes
Wall Tile - 12 x 24 1,632 sqft 15.00 $24,480 $32,736 $2.13
Staff & Public Rest Rooms - Full Height
Interior Wall Painting
Interior Paints
Wall Paint 14,416 sqft 0.85 $12,254 $16,386 $1.06
Sandblast Columns 20 ea 500.00 $10,000 $13,372 $0.87
Patch & Paint - Existing 14,500 asf 2.00 $29,000 $38,780 $2.52
Wall Coverings
FRP Paneling
Roen Associates Library Estimate Detail Page 6
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Renton Library-Cedar River Site SD Estimate

ROEN

4880¢ciaTES

e ——————
DETAILED ESTIMATE Unit of Unit Total Estimated Estimated Cost Cost per % of
No. |Description Quantity Measure Cost Cosl wiGC Markup GSF Total
4ft H Wainscot @ Janitor Rm 90 sqft 6.00 $540 $722 $0.05
Plywood Backboard
Allowance @ Comm / Electric Rms 160 | sqft 4.00 $640 $856 $0.06
Floor Finishes
Floor Finishes
Concrete Floor Finishes
Sealed Concrete
M&E Rms; Janitor; Storage 600 sqft 0.80 $480 $642 $0.04
Tile Floor Finishes
Floor Tile - 12 x 24 584 | sqft 14.00 $8,176 $10,933 $0.71
Ceramic Tile - Base 204 Inft 12.00 $2,448 $3,274 $0.21
Public & Staff Rest Rooms
Resilient Base
4" Rubber Base 1,275 Inft 2.00 $2,550 $3,410 $0.22
Carpet Flooring
Carpet 13,317 | sqft 4.00 $53,268 $71,232 $4.63
Ceiling Finist
Ceiling Finishes
GWB Ceiling Finishes
Suspended Gyp Ceiling 1258 sqft 10.00 $12,580 $16,823 $1.09
Soffit at Collections 429 sqft 20.00 $8,580 $11,474 $0.75
Veneer Plaster Finishes
Acoustical Ceiling Treatment
ACT System
Act at Office 173| SF 5.00 $865 $1,157 $0.08
Cloud at Staff Work Room 545| SF 5.00 $2,725 $3.644 $0.24
Cloud at Meeting Room-Metal with Acoustic Material 722| SF 25.00 $18,050 $24,137 $1.57
Acoustical Panels
Acoustic Board Ceiling at Collections (1/3 of Area) 3241{ SF 15.00 $48,615 $65,010 $4.22
Interior Ceiling Painting
Included with Wall Painting Allowance Above
Interior Paint
GWB 1,687 | sqft 2.00 $3,374 $4,512 $0.29
Exposed Structure 14,500 | sqft 1.75 $25,375 $33,933 $2.20
1 Interior Finish 15,400 | BGSF $17.14 $22.92 6.7%
D10 |Conveying Systems
Conveying Systems
Subtotal Conveying Systems 15,400 | BGSF $0.00 $0 s0]  $0.00 0.0%
D20 {Plumbing
SEE HVAC & PLUMBING Below

Roen Associates

Library Estimate Detail
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Renton Library-Cedar River Site SD Estimate

ROEN

ASSOCIATES

e ————————
DETAILED ESTIMATE Unit of Unit Total Estimated Estimated Cost Cost per % of
No. {Description Quantity Measure Cost Cost w/GC Markup GSF Total
Plumbing
PAE Consulting Engineers Budget 8/2 15,400 | bgsf 7.95 $122,490 $163,799 $10.64
Subtotal Plumbing 15,400 | BGSF $7.95 $122,490 $163,799 $10.64 3.1%

D30 |HVAC

D30 {HVAC

HVAC

HVAC

PAE Consulting Engineers

15,400 | bgsf 33.34 $513,500

$686,676 $44.59

Subtotal HVAC

15,400 | BGSF $33.34 $513,500

$686,676

13.1%|

D40 |Fire Protection

Fire Protection

PAE Consulting Engineers

15,400 | bgsf 3.00 $46,200

$61,781 $4.01

Subtotal Fire Protection

$48,200

$61,781

D50 |Electrical

Electrical

Per Consuitant-includes Demolition and All New Work

1 Is 515,252.00 $515,252

$689,019 $44.74

Subtotal Electrical

15,400 | BGSF $33.46 | 515,252

L N e YR
$689,019 $44.74 13.1%

E10 |Equipment

institutional Equipment

Library Equipment

Exterior Book Drop

1| each 2,000.00 $2,000

$2.674 $0.17

Not Connected to AMH System

Other Equipment

Residential Equipment

Residential Appliances

Staff Break Room

Refrigerator / Freezer

1] each 1,000.00 $1,000

$1,337 $0.09

Dishwasher

1| each 750.00 $750

$1.003 $0.07

Microwave Oven

1} each 200.00 $200

$267 $0.02

Subtotal Equipment

£20 |Fumishings

Subtotal Furnishings

15,400 | BGSF $0.00

Roen Associates
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Renton Library-Cedar River Site SD Estimate

ROEN

A880CCl1ATES

DETAILED ESTIMATE

No.

Description

Unit of

Quantity Measure

Unit
Cost

Total Estimated
Cost

Estimated Cost
w/iGC Markup

Cost per % of
GSF Total

F10

Special Construction

Special Construction

Subtotal S
(4]

ial Constructi

15,400 | BGSF

$0.00

$0

50

$0.00 0.0%

v F20

Selective Building Demolition

Selective Building Demolition

Remove Topping Slab 338 SF 2.00 $676 $904 $0.06
Remove Precast Tee Beam 16 EA 250.00 $3,966 $5,303 $0.34
Remove Concrete Beam 3 EA 350.00 $1,050 $1,404 $0.09
Demo at balcony structure 913 SF 10.00 $9,130 $12,209 $0.79
Cut Tee Slab-At Balcony 83 LF 5.00 $415 $555 $0.04
Remove Teeslabs at Balcony 915 SF 5.00 $4,575 $6,118 $0.40
1/2" Rod Reinforcement at Tee Slabs 5 EA 750.00 $3,750 $5,015 $0.33
Remove Portion of Steel/Wood Truss 169 LF 5.00 $845 $1,130 $0.07
Remove Existing Guardrail/Handrail 86 LF 50.00 $4,300 $5,750 $0.37
Remove Existing Gluelam Beam 199 LF 12.00 $2,388 $3,193 $0.21
Remove Existing Steet/Wood Truss 4,104 LF 5.00 $20,520 $27,440 $1.78
Remove Portion of Steel Wood Truss 919 LF 6.00 $5,514 $7,374 $0.48
Remove SoffifFace/Roof At Perimeter 592 LF 25.00 $14,800 $19,791 $1.29
Demo Roofing Subpurtins/Decking 6,928 SF 3.00 $20,784 $27,793 $1.80
Demo Clerestory Windows/Wall at High Roof 1,195 SF 5.00 $5,975 $7,990 $0.52
Remove Portion of Existing Concrete Column 8 EA 50.00 $400 $535 $0.03
Remove Existing Building Facades 9,264 SF 4.00 $37,056 $49,553 $3.22
Remove Mechanical Equipment 6| PCS 500.00 $3,000 $4,012 $0.26
Soft Demo at Library Interior 20,394 SF 2.00 $40,788 $54,544 $3.54
MMisc Envelope Demo at Existing Library 20,394 SF 0.25 $5,099 $6,818 $0.44
Hazardous Components Abatement
Hazardous Components Abatement
All ltems per Report 15,400 sf 4.00 $61,600 $82,374 $5.35
Subtotat Selective Building Demotion 15400 | BGSF $16.01 $246,630 $325,805 $21.42

6.3%

G10

Site Preparation

Site Preparation

Mobilization 1 Isum 2,500.00 $2,500 $3,343 $0.22
TESC / Site Prep For Demolition
General Allowance for Erosion Control/Water Protection 1 Isum 15,000.00 $15,000 $20,059 $1.30
Site Clearing
Stripping & Stockpiling of Soil
Site Demolition & Relocations
Site Demolition & Relocations
Decommission Gas Meter 1 EA 250.00 $250 $334 $0.02
Sawcut/Breakup Conc Walks 2,860 SF 2.00 $5,720 $7,649 $0.50
Remove/Salvage Drop Box 1 EA 150.00 $150 $201 $0.01
Sawcut/Remove Concrete Curb 185 LF 5.00 $925 $1,237 $0.08
Roen Associates Library Estimate Detail Page 9
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kenton Library-Cedar River Site SD Estimate

R@EN

A330C!ATES

DETAILED ESTIMATE Unit of Unit Total Estimated Estimated Cost Cost per % of
Na. |Description Quantity Measure Cost Cost w/GC Markup GSF Total
Cut/Temp Cap Storm Sewer 1 EA 650.00 $650 $869 $0.06
Cut and Temp Cap Side Sewer 1 EA 650.00 $650 $869 $0.06
Cut and Temp Cap Gas Service 1 EA 1,250.00 $1,250 $1,672 $0.11
Remove Existing Transformer 1 EA 1,250.00 $1,250 $1,672 $0.11
Remove/Salvage Signs 6 EA 150.00 $900 $1,204 $0.08
Remove Existing Tree 1 EA 150.00 $150 $201 $0.01
Remove Existing Concrete 332 SF 5.00 $1,660 $2,220 $0.14
Temp Cap at Existing Storm Pipe 1 EA 5.00 $5 $7 $0.00
Protect Tree to remain 3 EA 150.00 $450 $602 $0.04
Remove/Salvage Fence 25 LF 5.00 $125 $167 $0.01
Remove Catch basins/Pipes 3 EA 250.00 $750 $1,003 $0.07
Remove/relocate electrical conduit for abutment 62 LF 5.00 $310 $415 $0.03
Remove A/C paving 2,619 SF 1.50 $3,929 $5,253 $0.34
Mechanical Equip enclosure 91 SF 75.00 $6,825 $9,127 $0.59
Refuse/Recycling Enclosure 121 SF 75.00 $9,075 $12,136 $0.79
Site Earthwork-with seismic work
Excavating, Backfiling & Compacting
Excavate at Pile Cap/Mat Foundation 1,369 | cuyd 15.00 $20,528 $27,450 $1.78
Backfill 782 cuyd 25.00 $19,550 $26,143 $1.70
Soil Stabilization
Slope Stabilization & Erasion Control
Silt Fence 500 Inft 5.00 $2,500 $3,343 $0.22
Interceptor Swale 350 | LF $20 $7,000 $9,361 $0.61
Straw wattle 319 LF $20 $6,380 $8,532 $0.55
Protect Gabion Wall 192 | LF $5 $960 $1,284 $0.08
H d Waste R diati
Hazardous Waste Remediation
Site - Not Included
Subtotal Site Preparation 15,400 | BGSF $7.11 $109,441 $146,350
G20 |Site Improvements
Site Impr t: '
Roadways
Roadways
Traffic Control 1 Isum 3,000.00 $3,000 $4,012 $0.26
ADA Parking Stalls 2 ea 250.00 $500 $669 $0.04
Roadway Base Courses ’
Roadway Curbs & Guiter
( Verticat Concrete Curb 286 LF 20.00 $5,720 $7,649 $0.50
Asphalt Pavement 1,520 SF 5.00 $7,600 $10,163 $0.66
Parking Lots
Roen Associates Library Estimate Detail Page 10
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Renton Library-Cedar River Site SD Estimate

RGEN

A38S0CIATES

DETAILED ESTIMATE Unit of Unit Total Estimated Estimated Cost Cost per % of
No. |Description Quantity Measure Cost Cost w/GC Markup GSF Total
Parking Lots
Pedestrian Paving
Pedestrian Paving
Rigid Pedestrian Pavement
Pedestrian Paving - On-Site Sidewalks 4,965 SF 4.00 $19,860 $26,558 $1.72
Site Development
Site Development
Misc Construction
Railing at Bridge 250 LF 150.00 $37,500 $50,147 $3.26
Landscaping
Landscaping
Landscape - Site Trees 11 EA 250.00 $2,750 $3,677 $0.24
Bollards 4 EA 500.00 $2,000 $2,674 $0.17
Benches 5 EA 1,250.00 $6,250 $8,358 $0.54
Landscaping Ground Cover 1,001 SF 10.00 $10,010 $13,386 $0.87
Imigation Systems
Irrigation- 1,021 ealsf 15.00 $15,315 $20,480 $1.33
Subtotal Site Improvements 15,400 | BGSF $7.18 $147,772

Site Civil / Mechanical Ut

Site Civil / Mechanical Utilities

Site Civil / Mechanical Utilities Demolition

Utilities Demolition

Water Supply

Water Supply

Water Wells

Site Domestic Water Distribution

Connection - 1-1/2"" Service 1] each 500.00 $500 $669 $0.04
Pipe / Fittings - 2" 50 Inft 18.00 $900 $1,204 $0.08
1-1/2" Meter Box & Assy (Meter by City) 1| each 850.00 $850 $1,137 $0.07
Site Fire Protection Water Distribution
Connection @ 12" Main, 6" & 4" 1| each 3,000.00 $3,000 $4,012 $0.26
6" Fire Water Service 30 Inft 45.00 $1,350 $1,805 $0.12
FDC 1] each 800.00 $800 $1,070 $0.07
4" DCVA & Vault 1] each 5,000.00 $5,000 $6,686 $0.43
Fire Hydrant Assembly 1| each 3,500.00 $3,500 $4,680 $0.30
Restore Street Pavement 250 sqft 6.00 $1,500 $2,006 $0.13
Curb, Gutter & Sidewalk Restoration 5| each 480.00 $2,400 $3,209 $0.21
Sanitary Sewer
Sanitary Sewer
Side Sewer new line 127 |if 50.00 $6,350 $8,492 $0.55

Roen Associates
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ROEN

4880¢ClATES

see—e——
DETAILED ESTIMATE Unit of Unit Total Estimated Estimated Cost Cost per % of
No. |Descripfion Quantity Measure Cost Cost wiGC Markup GSF Total
Connection| 1 |each 1,250.00 $1,250 $1,672 $0.11
Storm Sewer
Storm Sewer
Tie-in to Existing SD Structure 1} each 500.00 $500 $669 $0.04
8" Storm Drain 50 Inft 28.00 $1,400 $1,872 $0.12
Area Drain 2| each 850.00 $1,700 $2,273 $0.15
16" Steel Casing @ Water X'ing w/Skids & Sand Fill 2 Inft 150.00 $300 $401 $0.03
Fuel Distribution
Fuel Distribution
Gas Distribution
Gas meter/ine 58 LF 25.00 $1,450 $1,939 $0.13
Assume Service From Adjacent Strest

Subtotal Site Civil / Mechanical Utilities

G40

ite Electrical Utilities

SEE ELECTRICAL Above

Electrical Distribution

New Transformer/Vault 1 EA 2,500.00 $2,500 $3,343 $0.22
Site Lighting
Site Lighting
Area Lighting
Bollards] 3] EA 1,500.00 $4,500 $6.018 $0.39
Protect Existing Light 1 EA 500.00 $500 $669 $0.04
Subtotal Site Electrical Utilities 15,400 | BGSF $0.49 I $10,029

S8

G90

Other Site Construction

Subtotal Other Site Construction

15,400

BGSF

$0.00

$0

$0.00

0.0%
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